



Progress Meeting 3

March, 5th, 2021

Agenda

- Status Hirings (AML)
- Status CDC (WP1; DAI, PDe)
- Status ERIS (WP2; ESt, AML)
- VIPA (ACa)
- AOB
- Actions

Next meetings April, 2; May, 7; June 5; July, 2

Hirings

- Post doc R&D PACO/ML : Olivier Flasseur ; started March 2021.
- Engineer CDC : Stephane Bergeon ; delay to due adm problems. will start beg. March 2021
- PhD :
 - PhD1,2,3
 - PhD1 : UMR8109-SYLDES-024 ("Recherche de planètes extrasolaires en imagerie directe (H/F)" (12/1/21)
 - PHD2 : UMR8109-SYLDES-027 "Couplage de la spectroscopie et de l'imagerie à haut contraste pour la détection et la caractérisation des exoplanètes (H/F)" (18/1/21)
 - PHD3 : UMR8109-SYLDES-025 "Recherche de disques circumstellaires en imagerie directe (H/F)" (12/1/21)
 - 17 candidates shortlisted for PhD1,2, and 3.
 - Jury 1 : AML, ABo, GCh, PDe, MLa, MBo, BCh, JMi, JMa. + 1 data scientist.
 - Interviews to be organised in March.
 - PHD4 : UMR8109-SYLDES-026 "Évolution thermique et structure interne des exoplanètes : Des planètes géantes aux mini-Neptunes (H/F)" (14/1/21) 7 candidatures
 - Jury 2 : AML, BCh, SMa, ABo, MLa et GCh
- Internships :
 - "pre-PhD1" : Antoine Chomez ; starts March, 8th 2021
 - "pre-PhD2" : Gaston Kombat ; starts March, 15th
 - "pre-PhD3" : Yuchen Bai ; starts March, ? 2021

Actions (05/02/2021)	WP	Responsible	Deadline	Comments	Status
ERIS+ proposal ESO	0, 2	AML,GCh,MBo	Jan, 30	in progress	pending
Contacter C Morda @ modélisation suite thèse de Linder	4.3	BCh/AML	March, 5		pending
Suivi link with VIPA ?	0,2	AML/ACa			closed
Check centrage / masque	2	AML	asap	check with Elsa Huby	closed
Complete Website	0	AML,GCh	Jan, 15	in progress	pending
Final version charte on tools inputs	0	AML	Jan,10	in progress	closed
Converge on SW 1.2 strategy : which add tool	1.2	AML, MLa, PDe, ABo, GCh	Mar, 31		
Questions Ric Davies	2	AML,all	Dec, 25	moved to #18	closed
Check accès serveurs encadrants de thèse	0+a ll	MBo,ABo, MLa	Feb, 5		pending
Sort PhD123 candidates	0	AML, ABo	Feb, 7		closed
Shortlist PhD123	0	Jury1	Feb, 14		closed
Schedule auditions PhD123	0	AML	Feb, 20		pending
Contact ED @ AO PhD	0	all	asap		closed
Organise meeting CDC	1	DAI	15/02/2 1		pending
Organise meeting CDC astro	1	PDe	15/02/2 1		pending
Contact R Davis	2	ESt, AML	12/02/2 1		closed
Start ITA hiring process	0	ESt/AML	5/3/21		closed
Check WIKI @ OBSPM	0	ABo	asap		pending

Actions (05/03/2021)	WP	Responsible	Deadline	Comments	Status
ERIS+ proposal ESO	0, 2	AML,GCh,MBo	Jan, 30	in progress	pending
Contacteur C Morda @ modélisation suite thèse de Linder	4.3	BCh/AML	March, 5		pending
Complete Website	0	AML,GCh	Jan, 15	in progress	pending
Converge on SW 1.2 strategy : which add tool	1.2	AML, MLa, PDe, ABo, GCh	Mar, 31		
Check accès serveurs encadrants de thèse	0+a ll	MBo,ABo, MLa	Feb, 5		pending
Schedule auditions PhD123	0	AML	Feb, 20		pending
Mail aux shortlistés (PhD123)	0	AML	12/03/21		
Shortlist PhD4	0	AML,BCh	15/03/21		
Organise meeting CDC	1	DAI	15/02/21		pending
Organise meeting CDC astro	1	PDe	15/02/21		pending
Check WIKI @ OBSPM	0	ABo	asap		pending
Prévenir IPAG nouveaux arrivants	0	NMe	asap		
Générer des PSF simulées pour ERIS	2	ABo	asap		
Converger sur les masques ERIS+	2	AML,ABo	4/4/21		